


## 令和7年度 定期整備工事等予定表

### 【焼 却】

		4 月	5 月	6 月	7 月	8 月	9 月	10 月	11 月	12 月	1 月	2 月	3 月
西淀	1		5/5  7/3								1/13  2/4		
	2			6/8  8/6								2/19  3/12	
八尾	1		5/16  5/31					10/16  12/3					
	2	4/1  4/30						10/30  12/14					
舞洲	1		5/7  5/24					9/24  11/23					
	2	4/13  4/30				8/17  10/16							
平野	1				7/10  7/24						1/4  2/27		
	2					7/31  8/14					2/6  3/13		
東淀	1		5/19  7/15							12/1  12/15			
	2	4/18  6/11						10/15  10/29					
住之江	1			6/21  7/10					11/9  12/12				
	2				7/20  8/8				11/23  12/26				

### 【破 砕】

		4 月	5 月	6 月	7 月	8 月	9 月	10 月	11 月	12 月	1 月	2 月	3 月
舞洲破砕	不				6/27  7/14						1/14  1/21		
	可				6/28  7/18						1/14  1/21		

※  定期整備工事

※  中間点検

※ 工事内容等により変更することがあります。